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IDEALIST

OPERATIONAL SUMMARY AND STATUS

I. General Summary

A. There were no Agency U-2 overflights during the
month of October. The|[::;;:;:%Detachment has been "stood-

down'" operationally since cilober, due to President
Johnson's Far East trip and the Manila Conference.
25X1A B. completed requirements on 3 October for
CAT 1 status.
25X1A C. | completed training at Edwards AFB on
6 October and has returned to for local upgrading.
25X1A D. | ] system 20 tests, were completed

successfully on 6 October.

25X1

25X1C

25X1C

25X1A

IT. Product Improvement

25X1A A. Project[ __ |flight tests were successfully
performed during the month with targets covered as scheduled.

B. The ASN-66 tests were conducted in conjunction with

25X1A the | flight tests. Lockheed is preparing
an ECP for procurement and installation of Doppler/ASN-66

equipment. This ECP is due in Headquarters early next month.
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C. Air Data Computer/Tape Altimeter tests had to be
suspended. It was found necessary to remove certain portions
of the equipment to accomplish higher priority tests.
Completion of ADC/Tape Altimeter tests is scheduled during
the month of November,

D. The "H" Camera, S/N 002, was modified and interfaced
with the autopilot to provide for a four-position scan and
quick cage capability. Two tests were flown ( 26 and 27
October) with unsatisfactory results. The problem was with
take-up of material during caging. The caging puts a side
load on the film during film transport, causing the film to
Jam on the take-up spool. Fixes are being installed and
tests will continue on the first of November.

E. A series of successful Systems 12B and 13A tests
were performed during the month. The System _2B used on

4 October had the original ATI amplifier and antenna plate
with ATC blanking.
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